HUNTERS POINT NAVAL SHIPYARD
BASE REALIGNMENT AND CLOSURE CLEANUP TEAM
MEETING MINUTES

February 28, 2013

These minutes summarize the meeting of the Hunters Point Naval Shipyard (HPNS) Base
Realignment and Closure (BRAC) Cleanup Team (BCT) held on February 28, 2013 at

CH2M HILL s office in Oakland, California. Participants in the meeting included the BCT,
which is made up of representatives from the U.S. Navy (Navy), the United States
Environmental Protection Agency (USEPA), the California Department of Toxic Substances
Control (DTSC), and the San Francisco Bay Regional Water Quality Control Board (Water
Board). The City of San Francisco (City), its consultants, the Lennar team of developers, and
Navy consultants also attended the meeting. These minutes describe the key points, decisions,
and action items agreed to at the meeting. A list of attendees is included as Attachment A. The
document review table is included as Attachment B. Action items from the meeting are included
as Attachment C.

1.0 Navy Business/Action Iltems (Keith Forman, Navy)

Mr. Forman indicated that all but one of the January action items have been completed. The
remaining item is that the Navy will identify report changes to the Parcel D-1, Phase Il Draft
Execution Plan in the cover letter for the plan.

2.0 Radiological Update (Melanie Kito, Navy)

Parcel C Phase Il Storm Drain and Sewer Removals and Building Surveys

e Phase Il has removed approximately 6,000 linear feet of lines and 13,000 cubic yards of
soil, and the sampling of trenches and radiological screening yard pads is ongoing.

e The Navy is establishing background concentrations at the Ship Berths and surveys are
ongoing.

e The Navy is awaiting analytical results for the North Pier and fieldwork is ongoing at
Buildings 211 and 253 and Ship Berths 1 to 5. Activities being performed at Buildings
211 and 253 include mobilization, trash removal, and mapping of ventilation and drain
lines.

e Craig Cooper (USEPA) asked if rain infiltration is a problem for radiological surveying
inside the building. Ms. Kito noted that rain will delay the surveys because the Navy
cannot survey water. Mr. Cooper inquired whether an area that has received a free release
could be recontaminated by rainwater drainage from an adjacent contaminated area. Ms.
Kito said it will be unlikely that the Navy will request free release for an area adjacent to
an area that still needs additional work.
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Parcel E 500 Series Building and Site Surveys

e At the Parcel E 500 Series Building, the Navy has completed restoration of the asphalt
and installation of a stormwater drainage system. All survey units have passed systematic
sampling and are awaiting offsite data.

e At Former Shack 79/80, the Navy is awaiting post-remediation sample results.

e At the Building 707 Triangle Area, remediation is being scheduled at survey unit 9 and
sampling is underway at survey unit 13.

e The internal draft Final Status Survey (FSS) for former Building Site 503 is under
review.

e The draft FSS for former Buildings 506, 507, 508, and 520 is under review.
e The FSS was submitted for former Building Sites 509, 510/510A, and 529.
e The Navy is awaiting California Department of Public Health (CDPH) results of
confirmation sampling at Buildings 500 and 521.
Parcel D-1, Phase | Report

e Responses to comments are under development for the former Building 383 and
Buildings 313, 313A, and 322 sites.

e Building 274 is awaiting a “free release” letter from CPDH.

e The South Pier draft FSS is under agency review and the Gun Mole Pier FSS is under
development.

e The Phase I radiological Remedial Action Completion Report (RACR) is under
development and awaiting completion of Gun Mole Pier data review.
Parcel D-1, Phase 11 Fieldwork

e The draft Execution Plan will be submitted on March 22, 2013 the final will be submitted
on June 14, 2013, and field work will start in June 2013.

e Field work will be completed in November 2013 and the completion reports are
scheduled for February 2014.

Tracy Jue (CDPH) noted that they will likely want to take samples at the South Pier area;
therefore, she will coordinate with Ms. Kito or Mr. Forman with respect to entering the site.

3.0 Parcel B Mercury in Groundwater (Hamide Kayaci, Navy)

The Navy received a comment from USEPA on January 23, 2013 concerning mercury
concentrations in groundwater that may be increasing at Installation Restoration (IR) Site 26.
USEPA requested concentration trend graphs and maps of the area. Today’s discussion focuses
on the trend graphs for this area.

Details of IR-26

e The Navy presented a map showing the excavation areas at IR-26 and trend graphs for
monitoring well IR26MWA47A, replaced by IRZ6MW49A, and IR26MW51A.
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The Navy presented maps showing the mercury concentrations in soil following the
removal actions and the elevated concentrations collected from the relatively shallow
bedrock in this area, which is where the removal actions terminated. The Navy noted that
it appears there is elemental mercury in the bedrock. Karla Brasaemle (TechLaw
[consultant for USEPA]) noted that prior to the Navy occupying the site, this area was
used as a shipyard and those ships could have contained mercury from the mercury mines
south of San Francisco. The Navy does not know why mercury is found in this area and
noted that the mercury does not correlate with historic Navy activities onsite.

Path Forward

4.0

Additional remediation alternatives included in the amended Record of Decision (ROD)
include the following:

- Additional excavation
- Injection of organo-sulfur compound to immobilize mercury

- Continued monitoring to evaluate if an increasing trend in groundwater continues to
exist

The Navy thinks that additional remediation might not be effective in lowering
groundwater concentrations in this area; however, monitoring will be continued for
several more rounds to obtain a better idea of the groundwater trend in the area. Ms. Kito
noted that the Navy cannot extend the current excavation boundary to the east and south
because of the structural integrity in this area. USEPA is concerned about mercury
migrating to the San Francisco Bay (Bay) and impacting aquatic receptors and the Navy
might want to consider approaching this site from a risk management perspective. Mr.
Cooper would like to have more information during their next meeting on this subject and
would like the Navy to provide a path forward for the future in this area. Mr. Forman
noted that they would like to get direction from the Water Board on this subject. USEPA
and the Water Board thought it might be a good idea for the Navy to determine the
groundwater flux in this area. In addition, the Water Board was wondering the width of
the groundwater plume in the area and this might result in a range of fluxes.

Total Petroleum Hydrocarbon (TPH) Update (Lara Urizar, Navy)

TPH Site Status Parcel B

The Navy recommended low-risk closure of 31 sites in Parcel B.
The Water Board completed 20 No Further Action (NFA) letters for these sites.

The Water Board requested additional information on nine sites and two sites are pending
NFA.

Combined Site Status

The combined site was recommended for NFA in soil and continued monitoring in
groundwater. In November 2012, non-aqueous phase liquid (NAPL) was found in the
intertidal zone and the site is no longer recommended for NFA. Consequently, the Navy
is planning further delineation of TPH in this area to aid in the selection of the corrective
action.
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e The Navy proposed a site conceptual model showing the estimated extent of TPH in soil
in the area.

e The groundwater impacts are along the shoreline to the southeast of the concrete Quay
Wall and are not fully characterized. The potential exists for light non-aqueous phase
liquid (LNAPL) to be present in the intertidal zone.

TPH Site Status Parcel C

e The draft TPH Work Plan was submitted to the agencies and responses to comments are
being prepared by the Navy.

e Twenty sites require additional field investigation and field work is scheduled for July
2013.

e Twenty-six sites are ready for consideration for site closure and individual site closeout
reports will be prepared.

TPH Site Status Parcel E

e The draft Petroleum Hydrocarbon Work Plan was submitted to the agencies and
responses to comments are being prepared by the Navy.

e The final Work Plan was placed on hold because of the radiological work that needs to be
completed on the parcel first.

e The Navy will be moving forward on the Parcel E sites that are not affected by the
radiological program and field work is expected to start in June 2013. The list of sites that
will be investigated in Parcel E will be identified in the work plan and the Navy will
inform the Water Board prior to submittal of the work plan.

5.0 Parcel F Radiological Data Gap Investigation Phase 2b Update (Melanie
Kito, Navy)

Completed Work

e Completed offshore sediment coring at 141 locations along entire length of Parcel F.
e Clams were deployed and retrieved from five locations in Parcel F and two reference

locations.
e Sedflume samples were collected and submitted for radiological analysis with results
pending.
Schedule

e The internal draft technical memorandum (TM) will be prepared in April 2013 after
Sedflume results are obtained. The draft TM is expected to be submitted in June with the
final to follow in July 2013.
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6.0

Parcel C Excavation Optimization Technical Memorandum (Lora Battaglia,
Navy)

Parcel CTM

The Navy held a triad meeting on December 4, 2012 and the BCT requested a TM to
summarize the triad meeting. The TM will document the optimization of the soil
excavations to reduce the excavation areas.

The ROD presented the Residential Remedial Goals (RRGs) along with two areas that
will have Construction Worker Remedial Goals (CWRGS).

The TM will present the technical rationale for the proposed changes to each excavation
areas, general soil excavation approach, identification of excavation candidates for
coordination between contractors and separate removal actions, and the exit strategy for
naturally occurring/ubiquitous metals.

The exit strategy will be used through conducting residual risk calculations by estimating
area-wide exposure point concentrations (EPCs) based on the 95% upper confidence limit
(UCL) on the mean using Hunters Point ambient levels (HPALS), confirmation results,
and historical sample results.

The Navy is proposing to use a risk approach to reduce the excavation area sizes by
applying the CWRGs. The affected excavations include 22-2, 23-1, 24-4, 24-5, 10-3, 10-
4, and 11-2. USEPA asked for maps that are more clearly color coded to show which
locations are below RGs and which are less than 10x RG. Amy Brownell (City) noted
that it does not make sense to advance excavations based only on elevated manganese
concentrations. Mr. Forman noted that the Navy did a historic report on manganese at
HPNS showing that background concentrations are much higher than at other locations in
the San Francisco Bay area. This historic report was not accepted by DTSC and the Navy
is not going to revisit that report; however, he feels that these high levels of manganese at
this site are naturally occurring. Mr. Miya noted that DTSC policy is to not re-open
matters that have been previously decided unless the Navy has new information to offer
on the subject. Mr. Cooper noted that USEPA is open to looking at new information or
new risk assessment data to make decisions for a site going forward. USEPA would like
to know what the risk is associated with manganese in this area; also they would like to
see all the data for areas where the Navy is proposing to reduce the size of the excavation
areas. The Navy will provide a compilation of all data for each of the sites, what the
Navy is proposing to excavate, and what will be left in place. Jeff Austin (Geosyntec for
Lennar) requests that the Navy standardize how they are referring to the cleanup levels
because they have been using Tier 1 and Tier 2 on other parcels.

A summary of the changes to these excavations includes:

- No further action at 22-2 due to the close proximity to the buildings and because
remaining concentrations are below 2x RRGs.

- Reduce excavation footprint at 23-1 by applying a 10x RRGs to the remaining sample
locations.

- Reduce excavation footprint at 24-4 to extend 5 feet below ground surface at
locations with RRG exceedances and apply construction worker scenario.
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7.0

- Reduce excavation depth to 7 feet below ground surface and remove volatile organic
compounds (VOCs) from tiered RRG approach.

- Reduce excavation footprint at 10-3, 10-4 and 11-2 due to prior excavations.

e The Navy proposes to apply RRGs and where appropriate use 2x and 10x RRG. For
metals the Navy would like to use risk calculations to estimate the EPC using the 95%
UCL.

e Additional considerations by the Navy include applying RRGs for VOCs and CWRGs for
metals. Also, applying RRGs to identify the excavation footprints and then using CWRG
for comparison with confirmation samples, and applying CWRGs to the entire footprint
at all excavations. These considerations will be explored further in the upcoming working
meeting.

e The draft TM will be issued on March 8, 2013 and the working meeting will be held on
March 19, 2013. The final TM will be issued on March 28 with a final Work Plan to
follow on April 28, 2013.

Transfer Schedule Update (Keith Forman, Navy)

The change on the transfer schedule update is for the RU-C2 Work Plan submittal date, which
slipped by a week, pushing it into another month. Also the Navy added the Finding of Suitability
to Transfer (FOST) dates to the schedule.

8.0

Community Involvement Update (Matt Robinson, Navy)

February Achievements

e Distributed print material including three factsheets and the annual calendar.

e Presented to Malcolm X Academy Elementary School’s Parent Teacher Association
(PTA).

e Organized the Parcels E and UC-3 proposed plan meeting.

Community Involvement Survey Update

e The Navy has received 91 responses to the community involvement survey and has
conducted nine out of ten in-person interviews.

e Most of the comments received focused on safety, status of cleanup, jobs, and cleanup
efforts.

March Goals and Objectives

9.0

e Complete in-person interviews for the Community Involvement Plan update.
e Finish updating the draft CIP update.

Action Items/Future Meetings (Keith Forman, Navy)

The next BCT meeting will be held on March 28, 2013 at the CH2M HILL offices in San
Francisco, California. Action items are summarized below and included as Attachment C.
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e The Navy will inform the Water Board, prior to the submittal of the work plan, which
TPH sites in Parcel E will be moving forward because they are not affected by the
radiological program activities.

e The Navy will work with USEPA to get the video teleconferencing set up for the next
BCT meeting.
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ATTACHMENT A

HUNTERS POINT NAVAL SHIPYARD
MEETING ATTENDANCE SHEET

Topic: BCT Meeting
Location: CH2M HILL Office
155 Grand Avenue
Oakland, CA
Date/Time: February 28, 2013/10:00 a.m.
Organization Name Phone Number E-Mail Address Present
Navy Keith Forman 619-532-0913 keith.s.forman@navy.mil X
Melanie Kito 619-532-0787 melanie.kito@navy.mil X
Lara Urizar 619-532-0960 lara.urizar.ctr@navy.mil X
Hamide Kayaci 619-532-0930 hamide.kayaci.ctr@navy.mil X
Chris Yantos 619-532-0952 christopher.yantos.ctr@navy.mil
Laurie Lowman 757-887-7650 laurie.lowman@navy.mil
Matt Slack 757-887-4212 matthew.slack@navy.mil
Frank Fernandez 510-749-5936 franklin.d.fernandez@navy.mil
Deb Theroux 619-532-0919 debra.theroux@navy.mil
Lora Battaglia 619-532-0968 lora.battaglia.ctr@navy.mil X
Chantry Davis 619-532-0904 william.c.davis9@navy.mil
Danielle Janda 619-532-0796 danielle.janda@navy.mil
Tony Konzen 619-532-0924 anthony.konzen.ctr@navy.mil
Jeremy Schwartz 510-521-8672 jeremy.m.schwartz@navy.mil
USEPA Craig Cooper 415-947-4148 cooper.craig@epa.gov X
Jackie Lane 415-972-3236 lane.jackie@epa.gov
DTSC Ryan Miya 510-540-3775 ryan.miya@dtsc.ca.gov X
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Organization Name Phone Number E-Mail Address Present
Water Board Ross Steenson 510-622-2445 rsteenson@waterboards.ca.gov X
Tina Low 510-622-5682 tlow@waterboards.ca.gov X
CDPH Tracy Jue 916-324-4808 tracy.jue@cdph.ca.gov
Jeff Wong 510-620-3423 jeff.wong@cdph.ca.gov
Larry Morgan
Roger Lupo 916-440-7955 roger.lupo@cdph.ca.gov
CDFG Charlie Huang
Tami Nakahara
City of SF Amy Brownell 415-252-3967 amy.brownell@sfdph.org X
Treadwell and Rollo/Langan Sigrida Reinis 415-955-9040 sreinis@langan.com X
Dorinda Shipman 415-955-5262 dshipman@Ilangan.com
Christopher Glenn 510-974-7074 cglenn@langan.com
Geosyntec Jeff Austin 415-218-0027 jasustin@geosyntec.com X
BVHP/Lennar Steve Rottenborn 408-458-3205 srottenborn@harveyecology.com
Tech Law Inc., USEPA Karla Brasaemle 415-762-0566 kbrasaemle@techlawinc.com X
contractor
Mary Snow
Mark Pantoja 415-762-0565 mpantoja@techlawinc.com
Arc Ecology Martha Walters rosewalt@aol.com X
BCDC Rafael Montes 415-352-3670 rafaelm@bcdc.ca.gov
Navy Contractors
Tetra Tech EM, Inc. Tim Mower 313-312-8874 tim.mower@tetratech.com X
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Organization

Name

Phone Number

E-Mail Address Present

Bill Dougherty

415-216-2731

bill.dougherty @tetratech.com

Shanti Montgomery

415-216-2772

shanti.montgomery@tetratech.com

CE2 Bruce Rucker 925-400-4586 rucker@ce2corp.com X
Kleinfelder Gabriel Fuson 510-774-4115 gfuson@kleinfelder.com
Eric Johansen 619-694-5516 ejohansen@Kkleinfelder.com X
KCH Leslie Lundgren 415-541-7110 leslie.lundgren@ch2m.com
Jamie Hamm 415-819-4971 jamie.hamm@ch2m.com
Ted Tyler 602-790-2492 etyler@kleinfelder.com
Emily Steinkamp 510-628-9000 esteinkamp@kleinfelder.com
Doug Gilkey (619) 694-5523 dgilkey@kleinfelder.com
ERRG Doug Bielskis 925-726-4119 doug.bielskis@errg.com X
John Sourial 415-848-7103 john.sourial@errg.com
ITSI Jim Schollard 925-946-3107 jschollard@itsi.com
Brett Womack 925-250-8077 bwomack@itsi.com
Ken Leonard 925-946-3263 kleonard@itsi.com X
Jeff Hess 925-946-3104 jhess@itsi.com
Arvind Archarya 510-719-6858 aacharya@itsi.com
John Baur 925-946-3212 jbaur@itsi.com
Ed Palser 505-400-4076 epalser@itsi.com
Shaw Group Wayne Akiyama 925-288-2003 wayne.akiyama@shawgrp.com
Ray Schul 415-822-1224 raymond.schul@sahwgrp.com
Ulrika Messer 619-241-9451 ulrika.messer@shawgrp.com X
Steve Pierce
Battelle John Hardin 619-574-4827 hardinj@battelle.org
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Organization Name Phone Number E-Mail Address Present

AMEC Alfonso Ang 415-278-2108 alfonso.ang@amec.com

Jeff Fenton 707-793-3832 jeffery.fenton@amec.com

Ray Hendry 303-807-4421
PNNL Steve Maheras
Alliance Tessa McRae 619-398-3220 tmcrae@onesullivan.com

Wengian Dou 415-321-1785 wdou@onesullivan.com

Bob Hunt 619-672-2796 rhunt@onesullivan.com
URS Jerry Zimmerle 714-433-7738 jerome.zimmerle@urscorp.com
CirclePoint Matt Robinson 510-378-5511 m.robinson@circlepoint.com X
Arcadis Scott Morris 619-291- scott.morris@arcadis-us.com

7800x21

Bill Beaman

510-596-9524

william.beaman@arcadis-us.com

Cabrera/lnsight

Mitra Fattahipour

MFattahipour@ieeci.com
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ATTACHMENT B
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
February 28, 2013

Agency Submittal of Comments

Expected
Submittal Date for Water City of
Item Parcel Document Name Date Comments Notes EPA DTSC Board SF
Documents Historically Reviewed
1 Basewide | Groundwater Monitoring Report 10/1/12 n/a 11/20/12
(October 2011-June 2012)
2 E Final Survey Unit Project Reports for 10/3/12 n/a
Survey Units 214, 215, 216, and 217
3 E Final Survey Unit Project Reports for 10/4/12 n/a
Survey Units 218, 222, 223, and 224
4 B Annual Operation and Maintenance 10/5/12 n/a
Report for Installation Restoration Sites
07 and 18
5 D-1 Final, Final Status Survey Results, 10/8/12 11/9/12
Building 274
6 C Final Remedial Design and Design 10/9/12 n/a
Basis Report
7 E Building 500 10/9/12 11/9/12
8 C Draft Remedial Action Work Plan for 10/10/12 11/27/12 11/29/12 2/14/13 2/19/13
RU- C2 2/19/13 2/28/13
9 E Draft Survey Unit Project Reports for 10/11/12 11/12/112 11/13/12
Survey Units 246, 248, 249, and 300
10 B Replacement Pages for Final Remedial 10/12/12 n/a
Action Completion Report for IR-7/18
11 D-1 Final Work Package 105, Survey Units 10/16/12 n/a
253, 255, 262, 266, and 270
12 E Final, Final Status Survey Results, 10/16/12 11/16/12
Former Building 529 Site
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ATTACHMENT B
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
February 28, 2013

Agency Submittal of Comments
Expected
Submittal Date for Water City of
Item Parcel Document Name Date Comments Notes EPA DTSC Board SF
13 D-1 Final Work Package 106, Survey Units 10/17/12 n/a
271, 279, 280, 281, and 282
14 E-2 Draft Technical Memorandum for the 10/22/12 11/21/12 11/21/12 | 11/20/12 11/21/12 11/26/12
Geotechnical Investigation
15 E Draft Proposed Plan to BCT only 10/26/12 11/26/12 11/21/12 | 11/27/12 11/29/12 | 11/27/12
16 E Final, Final Status Survey Results, 10/29/12 11/29/12
Building 521
17 D-1 Draft Survey Unit Project Reports for 10/29/12 11/29/12
Survey Units 254, 265, 256, and 283
18 E Draft Final Status Survey Results at 10/30/12 11/30/12 11/30/12
Former Building 520 Site
19 E Draft Survey Unit Project Reports for 11/1/12 12/3/12 12/3/12
Survey Units 301, 306, 307, and 308
20 C Final Execution Plan 11/8/12 n/a
21 C Final Design Plan 11/8/12 n/a
22 B Final Remedial Action Work Plan 11/13/12 n/a
23 E Draft Survey Unit Project Reports for 11/16/12 12/17/12 12/13/12
Survey Units 305, 309, 310, and 311
24 E-2 Final Record of Decision 11/26/12 n/a
25 E Draft Final Proposed Plan 12/20/12 1/11/13 1/9/13 1/10/13 1/14/13 1/11/13
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ATTACHMENT B
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

February 28, 2013

Agency Submittal of Comments

Expected
Submittal Date for Water City of
Item Parcel Document Name Date Comments Notes EPA DTSC Board SF
Document Review Period Recently Completed
1 F Draft Final Radiological Data Gaps 11/30/12 12/30/12 1/7/13 1/7/13
Investigation TM #2a
2 E-2 Draft Ship Shielding Rad RACR 12/6/12 1/22/13 1/16/13 1/22/13 1/31/13 2/1/13
no no
comment comment
3 D-1 Draft Final Status Survey Results at 12/7/12 1/7/13
Former Building 313, 313A, and 322
Sites
4 F Final Data Gap Investigation Work Plan 12/10/12 n/a
and SAP Addendum (2b)
5 D-1 Draft Final Status Survey Report for 12/10/12 1/11/13 1/11/13
Building 383 Area
6 uc-1,2 Draft non Rad RACR 12/12/12 1/14/13 1/14/13 1/15/13 1/17/13
7 G Final Remedial Action Work Plan 12/12/12 n/a
8 E Draft GWTS Report Addendum 12/20/12 1/22/13 1/24/13 1/22/13 1/29/13 1/25/13
9 E-2 Final Technical Memorandum for 1/3/13 n/a
Geotechnical Investigation
10 E Draft Soil Characterization TM 1/8/13 2/8/13 2/12/13 2/6/13 2/21/13 2/12/13
11 E Draft Pothole Area Characterization 1/8/13 2/8/13 2/6/13 2/12/13 2/7/13
Work Plan
12 B Startup and Operations Plan for Soll 1/10/13 1/31/13 Concurrence 1/22/13 1/25/13
Vapor Extraction System at IR10 Requested
13 B Revised Polylactate Injection Plan for 1/12/13 1/24/13 Concurrence 1/21/13 1/22/13 1/22/13 No
comment
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ATTACHMENT B

HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

February 28, 2013

Agency Submittal of Comments

Expected
Submittal Date for Water City of
Item Parcel Document Name Date Comments Notes EPA DTSC Board SF
the Remedial Action Requested 1/17/13
14 C Final Execution Plan, Building 253 and 1/16/13 n/a
211
15 D-1 Replacement Pages and RTCs for Draft 1/21/13 n/a Pages make
Survey Unit Project Reports for Survey Draft into
Units 254, 256, 265, and 283 Final
16 E-2 Landfill Gas Monitoring Report for 1/21/13 n/a
October-December 2012
17 E Draft Final Status Survey Results, 1/21/13 2/18/13 2/15/13
Former Building 506 Site
Documents Currently Under Review
1 C Draft Remedial Action Work Plan for RU- 11/16/12 3/21/13 Comments
C1, RU-C4, RU-C5, and Building 241 Pending TM
Area
2 UcC-1,2 Draft Operation and Maintenance Plan 1/25/13 2/25/13 2/26/13 2/14/13 2/27/13
3 E Draft Final Status Survey Results, 1/25/13 2/25/13
Former Building 508 Site
4 E Draft Final Status Survey Results, 1/25/13 2/25/13
Former Building 507 Site
5 E-2 Monthly Landfill Gas Monitoring Letter 1/30/13 n/a
Report for January 2013
6 E Final, Final Status Survey Results, 1/31/13 3/4/13
Former Building 510/510A Site
7 C Replacement Pages for Final Remedial 2/1/13 n/a
Design and Design Basis Report
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ATTACHMENT B

HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

February 28, 2013

Agency Submittal of Comments

Expected
Submittal Date for Water City of
Item Parcel Document Name Date Comments Notes EPA DTSC Board SF
8 B Petroleum Hydrocarbon Corrective 2/4/13 n/a
Action, Quarterly Monitoring Report
Second Quarter 2012
9 E-2 Draft RACR for PCB TCRA - Phase 2 2/7/13 3/25/13
10 D-1 Draft Final Status Survey Report for 2/7/13 3/6/13
South Pier Area
11 E Proposed Plan to Public and BCT 2/12/13 3/12/13
12 E-2 Final Ship Shielding RACR 2/13/13 n/a
13 E Final IR 03 Treatability Study Report 2/15/13 n/a
14 B Appendix B and D to Final Remedial 2/19/13 n/a
Action Work Plan
15 E-2 Draft Work Plan, Landfill Gas Survey At 2/21/13 3/25/13
Parcel E-2
16 B Action, Quarterly Monitoring Report (4Q 2/22/13 n/a
2011)
Documents For Upcoming Review (next 3 months)
1 D-1 Draft RAD RACR- North 2/25/13 30 days from Date
submittal date Tentative
2 ucC-1,2 Final Non-RAD RACR 2/28/13 Concurrence Date
Tentative
3 B,D-1, G Final Soil Vapor Investigation TM 3/8/13 n/a Date
and UC-2 Tentative
4 C Final RU-C2 Remedial Action Work Plan 3/8/13 n/a Date
Tentative
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ATTACHMENT B
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

February 28, 2013

Agency Submittal of Comments
Expected
Submittal Date for Water City of
Item Parcel Document Name Date Comments Notes EPA DTSC Board SF

5 ucC-1,2 Final O&M Plan 3/21/13 n/a Date
Tentative

6 Basewide | Draft CIP Update 3/28/13 30 days from Date
submittal date Tentative

7 E Final GWTS Report Addendum 3/29/13 n/a Date
Tentative

8 D-1 Final Rad RACR Parcel D-1 North 4/3/13 n/a Date
Tentative

9 C Final RA Work Plan for RU-C1, RU-C5, 4/28/13 n/a Date
and Building 241 Area Tentative

10 E Final Soil Characterization TM 4/30/13 n/a Date
Tentative

11 E-2 Final RACR for PCB TCRA - Phase 2 5/8/13 n/a Date
Tentative

12 E Final Work Plan for Pot Hole 5/9/13 n/a Date
Characterization Tentative

13 F Draft Radiological Data Gap 5/15/13 30 days from Date
Investigation TM #2b submittal date Tentative

14 E-2 Draft Remedial Design 5/24/13 45 days from Date
submittal date Tentative

15 E Draft ROD 5/29/13 45 days from Date
submittal date Tentative

16 ucC-3 Draft ROD 5/29/13 45 days from Date
submittal date Tentative

17 E ISTR Final IRO3 Pilot Study Design 6/4/13 n/a Date
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ATTACHMENT B

HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

February 28, 2013

Agency Submittal of Comments
Expected
Submittal Date for Water City of
Item Parcel Document Name Date Comments Notes EPA DTSC Board SF
Tentative
18 All Draft Five Year Review 6/18/13 45 days from Date
submittal date Tentative
19 All Basewide Stormwater Annual Report 6/26/13 n/a Date
(2012-2013) Tentative
CDPH California Department of Public Health RI Remedial investigation
DTSC Department of Toxic Substances Control RTC Response to comment
EPA U.S. Environmental Protection Agency SF San Francisco
FOSL Finding of suitability to lease TCRA Time critical removal action
FOST Finding of suitability to transfer ™ Technical Memorandum
FS Feasibility study TPH Total petroleum hydrocarbon
FSS Final Status Survey Water Board San Francisco Bay Regional Water Quality Control Board
n/a Not applicable
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ATTACHMENT C
HUNTERS POINT NAVAL SHIPYARD BASE REALIGNMENT AND CLOSURE CLEANUP TEAM ACTION ITEMS

Person Authorin Person/Agency
Item No. Action Item . 9 Due Date Committing to Resolution Status
the Action ltem .
Action Item
New Action Items
1 The Navy will inform the Water Navy Navy In Progress
Board, prior to the submittal of
the work plan, which TPH sites in
Parcel E will be moving forward
because they are not affected by
the radiological program
activities.
2 The Navy will coordinate with Navy Navy In Progress
USEPA regarding the video
meeting requirements for the
March BCT meeting.
Outstanding Action Items
1 The Navy will identify the report Navy Navy In Progress

changes to the Parcel D-1,
Phase Il Draft Execution Plan in
the Navy's cover letter.
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